

**2017 Continuum of Care Program Grants
DETAILED APPLICATION SUBMISSION
TIMELINE**

Updated/Accurate for 2017 Competition

This timeline highlights the steps that your agency will take to participate in the local competition for NOFA funding. Please mark these dates in your calendar!

- 7/14/17 Publication of the Request for Proposal (RFP) by HUD; to the CoC membership and public at-large.
- *7/26/17 *Renewal/New project applicants: 'OK' to begin drafting renewal/new project applications in e-snaps. Deadline to submit DRAFT e-snaps renewal/new project application packets to Jo Zimmer for R&R process is close of business Wednesday, August 9, 2017; 5:00 p.m.*
- *updated guidance not yet available; all relevant guides and docs not yet available in e-snaps**
- 7/26/17 *Consolidated application drafting begins in tandem with project applications; section work divided into teams for collection.*
- 7/24/17 *Initial publication of 2017 CoC NOFA and other competition drafts on websites for public viewing.*
- 7/26/17 ROCC monthly Board meeting; discussion of competition.
- 7/26/17 ROCC monthly Executive Committee meeting; discussion of priority listing, delegation of consolidated application tasks.
- 7/31/17 How to apply for CoC funds webinar.
- 8/3/17 HMIS Data workgroup meeting; discussion/delegation of NOFA data collection tasks; confirmation of R&R team and initial training on R&R documents and process.
- 8/7/17 How to apply for CoC funds webinar.
- 8/9/17 Project applicants: ALL Project Proposal packets (new/renewal) due 5:00 p.m. to ROCC lead staff Jo Zimmer, at jozimmer@comcast.net. *With prior notice/need, extension possible to 8/14/16 (Monday 8:00 a.m.) Project Proposal packet submissions will not be accepted after 8/14/17; NO EXCEPTIONS. DO NOT SUBMIT in e-snaps.*
- 8/17-18/17 Thursday-Friday competition/R&R work; scheduled as needed.

- 8/18/17 HUD deadline for all project applications to be submitted to the CoC (no later than 30 days prior to final deadline).
- 8/18/17 **Deadline** to submit match/leverage letters as listed in project application; **no exceptions to deadline will be granted.**
- 8/21/17 Week of: sharing priority listing for CoC Board review ahead of August 23rd ROCC monthly meeting (discussion/vote to accept priority listing will occur (Tier 1/Tier 2 and ‘straddle’ determinations)).
- 8/24-25/17 Thursday-Friday competition/R&R work; scheduled as needed.
- 8/23/17 ROCC monthly meeting; priority listing discussion/possible vote; project applicants notified of scores and ranking.
- 8/23/17 ROCC monthly Executive Committee meeting; discussion of priority listing outcome; continue consolidated application drafting, tie up loose ends.
- 8/31/17 Thursday-Friday competition/R&R work continuation, if necessary; scheduled as
9/1/17 needed. Final draft priority listing completion.
- 9/4/17 Week of: FINAL review of draft e-snaps project applications; DO NOT submit project application in e-snaps without review and ‘Ok.’
- 9/7/17 HMIS Data Workgroup meeting; final application data work.
- 9/8/17 HUD deadline for CoCs to notify new/renewal project applicants in writing of final selection or denial of applications to be included in the CoC Consolidated Application (no later than 15 days prior to final deadline).
- 9/8/17 FINAL **deadline** for approved new/renewal project application submissions in e-snaps.
- 9/11/17 Weeks of: completion of CoC consolidated application.
9/18/17
- 9/22/17 **Submit** final CoC Application (narrative and projects listing) to HUD via e-snaps.
- 9/28/17 FINAL **HUD deadline** to submit all CoC competition materials – consolidated application (and all attachments) and priority listing.

unplug